

## **Proposed Reorganisation of Braunstone Frith Infant & Junior Schools: Draft Timeline**

(This timeline may be subject to change)

| Stage | Details   | Dates  |
|-------|---|--|
| 1     | Consultation with interested parties (following which the City Council will consider responses and determine whether to proceed with the proposals) | 17 <sup>th</sup> September – 14 <sup>th</sup> October 2012 |
|       | If they do, then:   |  |
| 2     | Publication of prescribed alteration proposals including a statutory notice   | 3 <sup>rd</sup> November 2012                              |
| 3     | Six week statutory representation period, during which comments on the proposals can be made  | 3 <sup>rd</sup> November – 14 <sup>th</sup> December 2012  |
| 4     | Decision on the proposal will be taken by the Local Authority (City Council) taking into account any received representations                       | December 2012  |
| 5     | Implementation of proposal  | 1 <sup>st</sup> September 2013                             |